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Review by HUD:

Total Budget:
$70,359,459.00

Disasters:

No Disasters Found
Declaration Number

Narratives
Executive Summary:
The 2013 Rim Fire destroyed 257,314 acres of land in Tuolumne County and ranks as the third largest wildfire in State
history. The fire burned for over two months through large portions of the Stanislaus National Forest, threatening
surrounding communities and damaging the critical watershed for local communities, the San Joaquin Valley, and San
Francisco (City/County). Unfortunately, the Rim Fire is not an isolated incident. In 2016, a total of 2,986 fires consumed
564,835 California acres. Despite a record snowfall, 2,134 fires have consumed 22,817 acres in California during the period
between January 1 and June 18, 2017. 
The Rim Fire’s direct emergency response cost was $127 million and estimates of environmental damage range up to $736
million. In September 2015, the Valley and Butte Fires burned over 145,000 acres, destroyed 2,728 structures and resulted
in 7 deaths. California’s prolonged severe drought and related epidemic tree mortality magnifies risk, coupled with 2017’s
above average rain and snow fall levels which creates fuel loading grasses and vegetation that can readily be ignited in
summer thunderstorms. 
Fires have serious consequences for local communities, including public health impacts, property damage, and economic
disruption.  They also threaten the backbone watersheds of the State’s water system; sixty percent of the State’s water
supply originates in California’s Sierra Nevada region.
The Community and Watershed Resilience Program (CWRP) provides an innovative, revenue-generating, scalable, and
replicable model for similar regions throughout California and the western United States. Developed in partnership with
federal and local government agencies, community organizations, and private business, the CWRP is built around
partnerships and practices designed to overcome the financial and institutional barriers to sustainable, healthy forests and
watersheds. The CWRP will also facilitate the transition to a sustainable forest economy in our rural communities.
The State of California’s Community and Watershed Health Resilience Program is composed of activities in three integrated
pillars: 1).   Forest and Watershed Health Activities include forest thinning, biomass removal, restoration, and reforestation
within the Rim Fire burn area, designed to improve forest and watershed health and resilience against disturbances; 2).   The
Integrated Biomass and Wood Products Facility will provide clean power, cooling and heating, and a wood products facility to
utilize biomass material removed from the impacted disaster area; and 3). A Community Resilience Center, designed to
increase community resilience by providing year round services, including education and job training to support forest and
watershed work and the biomass facility. This facility will be a model for serving rural communities.
HUD granted a limited waiver modifyig 42 U.S.C. 5305(c)(2)(A)(i) to the extent necessary to permit the state to use a
percentage of not less than 38 percent to qualify activities under the low-and moderate-income area benefit national
objecive in the August 7, 2017 Federal Register Notice. The demographics of the declared disaster (MID URN) area, includes
a high population of seasonal residents and retirees. The area lacks access to education and jobs, 14.5% of the county
residents live in poverty, 12% have not completed high school and 51% of the county households are over age 60. HUD has
not officially responded to the State’s waiver request.  If, based on the results of the Biomass Utilization Facility feasibility
study, it is determined that using the Low-Moderate Jobs National Objective is the best approach, no LMI waiver would be
necessary for the Biomass Utilization Facility funding.
 

MID-URN Areas:
MID-URN AREAS: The Target Area includes the Rim Fire burn and evacuation and evacuation waring areas (Rim Fire Burn
Scar, Evacuation Areas) in Census Tracts 06109002200, 06109004100, 06109003100, 06109003200, 06109004200.  The
State is incorporating resilience and replicability for forest and watershed health activities. This includes thinning, creating
fuel breaks, reforestation, biomass removal, rangeland improvements and noxious weed treatments to reestablish carbon
storage in living trees, help prevent future fires, reduce invasive species, and provide jobs and revenue to help build a strong
rural economy.
The biomass facility will provide a marketable end-use for biomass removed from within the county, lessen Tuolumne

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$70,359,459.00
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$0.00
$17,417,276.95

$2,266,327.98

$2,778,473.66

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

   Program Income Drawdown

This Report Period

Total Budget

$70,359,459.00

$0.00 $0.00

   Program Funds Drawdown

To Date

$17,317,541.56

$69,611,271.00
$70,359,459.00

Overall

Program Income Received

$0.00
$0.00

County’s reliance on imported energy, reducing greenhouse gases, and producing jobs in the region.
The Community Resilience Center (CRC) will provide social resilience to Tuolumne and surrounding counties. Tuolumne
County is a regional leader in responding to disaster, with the region’s only food bank and major evacuation center.
Therefore, during emergencies in neighboring counties, they often turn to Tuolumne County for support. The proposed
resilience centers will be located in a community selected with input from the communities in the County.
The Rim Fire destroyed permanent public infrastructure, including the ingress egress road systems, as well as erosion and
landslides that undermine the integrity of the system and wear and tear from ongoing fire recovery efforts have caused
additional damage. The Rim Fire destroyed rangelands, fencing, and water troughs that had been in use by cattle ranchers
under long-term agreements with the USFS and now prevents grazing in the forest.
The damage from the Rim Fire has long-lasting effects well beyond the forests. Local communities, which are closely linked
to the health of forests through timber, wood products, the recreation industry and tourism, continue to suffer from the
business losses and closures caused by the fire, the direct public health impacts, and depressed property values. Damage to
downstream water storage and supply, as well as the long-term implications for carbon storage, all have global effects.
From a regional perspective, the Target Area has experienced regular wildfire events, as shown in the Tuolumne Burn
History Map. The 1987 Complex Fire burned 157,000 acres in Tuolumne County, much of which burned again in the Rim
Fire. Natural regeneration of trees following wildfires that burn as hot as the Complex and Rim fires is often insufficient,
resulting in conversion from forest to grass and shrub lands, which are more susceptible to high severity fires and store
substantially less carbon than healthy forests. (Maps identified in this section are located on the State of California’s
Department of Housing and Community Development website.)
 

Key Agencies, Partners, Positions, Personnel:
Awardee;
State of California Department of Housing and Community Development
     Mark Stivers, Deputy Director
     Susan Naramore, Specialist II
     Patrick Talbott, HCD Representative II
     Amanda Ohman, Section Chief
    
                       
 
Primary Project Management and Implementation Responsibilities:
State of California’s Governor’s Office of Planning and Research (OPR)
     Louise Bedsworth, Deputy Director
 
Technical Assistance and Collaborative Project Partnerships between federal, state and local agencies:
The Sierra Nevada Conservancy (SNC)
      Angela Avery, Chief, Policy and Outreach Division
      Elliott Vander Kolk, NDRC Project Coordinator
 
Fuel Break Activities:
California Department of Forestry and Fire Protections (CAL FIRE)
       Matthew Reischman, Assistant Deputy Director
 
Community Resilience Center:
     Tuolumne County
           Maureen Frank, Deputy County Administrator
 
California Environmental Protection Agency
      Ashley Conrad-Saydah, Deputy Secretary, Climate Policy
 
United States Forest Service
      Maria Benech, Rim Fire Restoration Coordinator
 
California Conservation Corp
     Amy Cameron, Chief Deputy Director

$2,778,473.66 $17,417,276.95Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $8,732,420.09

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
 Overall Benefit Percentage 50.00% 2.89%58.16%

 Overall Benefit Amount $32,259,009.50 $1,862,901.00$37,526,489.00

 Minimum Supporting Leverage $.00 $.00$.00

 Minimum Direct Leverage $.00 $.00$.00

 Limit on Public Services $10,553,918.85 $.00$.00

 Limit on Admin/Planning $14,071,891.80 $3,265,408.95$5,841,440.00

 Limit on Admin $.00 $2,027,390.42$3,517,973.00

 Most Impacted and Distressed $70,359,459.00 $8,732,420.09$.00

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

17-NDR-01, NDR Administration $53,105.00 $3,517,973.00 $2,027,390.42

17-NDR-02, Community Resilience Center $769,378.00 $18,767,250.00 $2,533,605.00

17-NDR-03, NDR Forest & Watershed Health $1,950,688.66 $27,174,236.00 $12,597,802.00

Funds Expended

Overall This Period To Date

$ 0.00CA Attorney General $ 0.00

$ 630,362.69State of California ¿ CDBG-NDR Program $ 0.00

$ 172,755.00The Beck Group, Inc. $ 0.00

$ 11,948,057.99United States Forest Service $ 1,916,208.98

$ 171,569.01California Conservation Corps $ 0.00

$ 88,519.00California Department of Forestry and Fire Protection $ 0.00

$ 630,555.34Civix-GCR Inc. $ 22,217.00

$ 2,728,754.00County of Tuolumne $ 294,432.00

$ 329,940.00HELIX Environmental Planning, Inc. $ 0.00

$ 50,433.53Rural Community Assistance Corporation $ 0.00

$ 566,595.00Sierra Nevada Conversancy $ 33,470.00

$ 0.00State of California - CDBG Administration $ 0.00

Forest and Watershed Health Project (FWHP): The USFS has submitted an invoice for 2021 first quarter
expenses of approximately two million ($2,000,000) dollars for completed 2020 work. USFS has completed
approximately fourteen million dollars ($14,000,000) of work to date. Approximately twelve million ($12,000,000)
has been paid out. USFS procurement staff have released and awarded a number of contracts for 2021 work,
including tree planting and noxious weed abatement. The USFS does not anticipate significant delays from the
Covid pandemic.
Community Resilience Centers (CRC) projects: The County completed the construction bid process and selected
a contractor for the award. The construction contract will go to the Board of Supervisors the first of April for formal
approval and contractor is anticipated to start construction of CRCs by first week of May.  The construction
schedule is for 18 months, which means all the CRCs funds will be expended and drawn by fall of 2022, well
before the extended expenditure deadline of September 30, 2023. 
Biomass Utilization Fund (BUF): SNC and Rural Community Assistance Corporation (RCAC) processed funding
applications under the economic development (ED) revolving loan fund.  Three projects applicants are moving
forward toward funding approval. In November 2020, one project was reviewed by the Core Team for CDBG-NDR
compliance. One project is scheduled for Core Team review in April 2020. All three projects are in process of
having environmental reviews completed and all three continue to be reviewed for financial feasibility and finance
structuring.

There were no HCD Admin draws processed during this quarter. 
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17-NDR-04, NDR-Biomass Facility & Wood Products $5,302.00 $20,900,000.00 $258,479.53

NDR-LTC, Long-Term Commitments $0.00 $0.00 $0.00

NDR-OV, NDR Outcome Values $0.00 $0.00 $0.00

Activities

17-NDR-01 / NDR AdministrationProject # /
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Projected Start Date:

Benefit Type:

Overall

$772,051.00

NA GCR Inc.

Total Projected Budget from All Sources $772,051.00

$0.00

$0.00

$772,051.00

$670,284.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$8,086.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activity Type:

$0.00

02/27/2019

$0.00

To Date

02/28/2017

N/A

$630,555.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Providing technical assistance to CA and our grantees in administering NDR funds.

Location Description:

County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Activity Progress Narrative:

GCR staff assisted HCD in ongoing compliance reviews of NDR activities.  This included review of new Section 3
regulation compliance, NEPA reviews for BUF projects, Duplication of Benefit on FWHP, and a variety of questions
on different federal overlays. GCR staff provided support to HCD staff as part of the 2020 monitoring process for all
HCD subgrantees. GCR supported HCD in the review of County of Tuolumne procurement policies and
construction management policies and procedures for NDR compliance. GCR facilitated Core Team meetings and
provided guidance on NDR federal regulatory requirements. GCR provided support for HCD and subgrantees in
use of Grant Central software. GCR staff participated in monthly update meetings with HCD and other NDR
partners.

Project Number:
17-NDR-01

Project Title:
NDR Administration

$630,555.34$22,217.00Civix-GCR Inc.

$8,086.00     Program Funds Drawdown $630,555.34

$630,555.34$22,217.00Total Funds Expended

$0.00

Grantee Activity Number: NDR - Adm - GCR
Activity Title: NDR Adm - GCR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,129,383.00

NA Sierra Nevada Conversancy

Total Projected Budget from All Sources $1,129,383.00

$0.00

$0.00

$1,129,383.00

$507,980.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$17,751.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activity Type:

$0.00

09/30/2022

$0.00

To Date

05/30/2017

N/A

$481,771.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administration and oversight of forest and watershed health projects throughout the burn scar and MID-URN areas.

Location Description:

County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Activity Progress Narrative:

HUD NDR Grant Coordination: SNC submitted monthly funds requests and monthly reports to HCD for processing. SNC
ensured that RCAC, USFS, CCC and CAL FIRE monthly reports, payment requests and federal overlay reporting was
submitted. SNC provided FWHP quarterly contract tracking report to HCD for use in doing DRGR Quarterly Reports.
HCD NDR Grant Activity Compliance: SNC coordinated with USFS to ensure final implementation of FWHP 2020 work plan,
despite COVID and wildfire delays. SNC participated in multiple coordination meetings each month with Core Team, FWHP and
BUF partners which included discussions of federal overlay compliance requirements for different activities. SNC staff provided
final comments and edits to NDR Agreement Amendment required by HCD. SNC facilitated HCD monitoring of its NDR
Agreement. SNC facilitated HCD monitoring of NDR subgrantee, USFS. SNC coordinated with HCD staff on amendments to
the SNC and USFS NDR agreements. SNC met with stakeholders in Tuolumne County to inform them of NDR progress and
coordinate activity compliance with them as needed.

Project Number:
17-NDR-01

Project Title:
NDR Administration

$481,771.00$17,751.00Sierra Nevada Conversancy

$17,751.00     Program Funds Drawdown $481,771.00

$481,771.00$17,751.00Total Funds Expended

$0.00

Grantee Activity Number: NDR - Adm - SNC
Activity Title: NDR  Adm - SNC
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$493,875.00

NA County of Tuolumne

Total Projected Budget from All Sources $493,875.00

$0.00

$0.00

$493,875.00

$157,710.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$27,268.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activity Type:

$0.00

08/31/2022

$0.00

To Date

04/01/2017

N/A

$195,149.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration costs to carry out the development of the Community Resilience Center.

Location Description:

County of Tuolumne, census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Activity Progress Narrative:

County of Tuolumne submitted funds requests and monthly reports to HCD for processing. County staff finalized
set up full electronic filing system.  County coordinated with HCD on development of procurement policies and
construction management policies.  County participated in NDR grant monitoring, conducted by HCD staff. County
participated monthly Core Team and CRC activity update meetings with HCD and GCR to ensure federal
compliance with CRC development.

Project Number:
17-NDR-01

Project Title:
NDR Administration

$195,149.00$13,712.00County of Tuolumne

$27,268.00     Program Funds Drawdown $195,149.00

$195,149.00$13,712.00Total Funds Expended

$0.00

Grantee Activity Number: NDR - Adm - Tuolumne
Activity Title: NDR Adm - Tuolumne Cnty
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

17-NDR-02 / Community Resilience CenterProject # /
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Projected Start Date:

Benefit Type:

Overall

$18,009,578.00

Low/Mod County of Tuolumne

Total Projected Budget from All Sources $18,009,578.00

$0.00

$0.00

$18,007,390.00

$886,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$769,378.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activity Type:

$0.00

08/31/2022

$0.00

To Date

05/01/2017

Area ( Census )

$1,862,901.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construction of 1 or more Community Resilience Centers (under the public facility activity) for the residents of the Rim Fire
impacted area of Tuolumne County and the surrounding areas.  The center(s) will provide a regional food bank, employment
training  and will function as an evacuation center in the event of a disaster.      

Location Description:

The feasibility study will determine if the communities are best served with one or more Community Resilience Centers (CRC).
 The location of the CRC will not be known until the feasibility studies have been completed and possible properties have been
identified.  Specific ite selection will begin September, 2018.
County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109002200;22;1 TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1
TRACT;06109004200;42;1

Activity Progress Narrative:

Phase 2 of CRC development continued with completion of bid process and selection of construction contractor. 
During the bidding process the county worked very hard on doing Section 3 outreach. The County and NSP
consultant worked on doing Section 3 outreach and eligibility technical assistance so that, to the greatest degree
possible, local Section 3 businesses and persons would benefit from the CRC construction. No bid protests were
received so County staff prepared for Board of Supervisor approval.

Project Number:
17-NDR-02

Project Title:
Community Resilience Center

$1,862,901.00$280,720.00County of Tuolumne

$769,378.00     Program Funds Drawdown $1,862,901.00

$1,862,901.00$280,720.00Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-02b
Activity Title: NDR Tuolumne Community Center
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

17-NDR-03 / NDR Forest & Watershed HealthProject # /
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Projected Start Date:

Benefit Type:

Overall

$25,915,726.00

Urgent Need United States Forest Service

Total Projected Budget from All Sources $25,915,726.00

$0.00

$0.00

$25,915,726.00

$4,466,518.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,916,208.98

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activity Type:

$0.00

08/30/2022

$0.00

To Date

09/25/2017

N/A

$11,948,057.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Environmental Value Under Way

Activity Description:

Removal of dead trees for fuel reduction and to support the development of a biomass energy and wood products facility.
Forest restoration through the planting of resilient and diverse non-invasive trees in the Rim Fire burn scar areas.  The activity
will reduce the risk of large damaging wildfires that threaten communities, and will restore forest and watershed health for the
communities located in the area and a large portion of the most heavily populated Bay Area of Northern California.  
This project will support healthy, resilient forests through restoration, reforestation, strategic thinning and other science-based
investments to ensure ecosystems health.

Location Description:

Throughout the 254,000 acre Rim Fire burn scar. Census tract numbers for the Forest and Watershed Health project are
06109003100 and 06109003200

Activity Progress Narrative:

All Five FWHP activities have gotten release of funds have started implementation process.
Noxious Weed Abatement Activity: USFS weed spraying work for 2021 season was bid out. Contracts will be
awarded in second quarter of 2021.
Rangeland Project 1 & 2 Activity: Bid documents were assembled for remaining work. Rangeland contracted work
will be bid out in April and May for completion over the summer. Confirmation of CCC crews schedule and
finalizing work on remaining fence replacement projects.

Project Number:
17-NDR-03

Project Title:
NDR Forest & Watershed Health

$11,948,057.99$1,916,208.98United States Forest Service

$1,916,208.98     Program Funds Drawdown $11,948,057.99

$11,948,057.99$1,916,208.98Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-03a
Activity Title: NDR Forest & Watershed Health USFS
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Biomass Removal and Fuel Reduction Activity: USFS mastication contract awarded in late 2020 was completed in
this first quarter of 2021. One fuels reduction contract is planned for 2021 and bidding process was completed.
Contract award for 2021 fuels reduction will be done in second quarter of 2021. No more biomass work will take
place under the NDR grant.
Reforestation Activity: USFS was able to bid out replanting contract for 2021. Contract was executed in March. 
Work was completed in March with 3,500 acres of trees being planted.
Fuel Break Activity: USFS has bid documents completed for fuel break work. Bidding will take place in second
quarter of 2021 and work will be done in third quarter of 2021.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4600# acres of bio-mass removed 0

0/4500#  acres successfully reforested 0

0/900000# of non-invasive trees planted 0

0/9000000# of trees planted in project 0

0/675000#  seedlings on the landscape 0

0/210000#  seedlings on the landscape 0

0/126000#  seedlings on the landscape 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$178,417.00

Urgent Need Sierra Nevada Conversancy

Total Projected Budget from All Sources $178,417.00

$0.00

$0.00

$178,417.00

$39,546.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$19,245.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activity Type:

$0.00

09/30/2022

$0.00

To Date

05/30/2017

N/A

$59,716.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Environmental Value Under Way

Activity Description:

Removal of dead trees for fuel reduction and to support the development of a biomass energy and wood products facility.
Forest restoration through the planting of resilient and diverse non-invasive trees in the Rim Fire burn scar areas.  The activity
will reduce the risk of large damaging wildfires that threaten communities, and will restore forest and watershed health for the
communities located in the area and a large portion of the most heavily populated Bay Area of Northern California.  
This project will support healthy, resilient forests through restoration, reforestation, strategic thinning and other science-based
investments to ensure ecosystems health.

Location Description:

Throughout the 254,000 acre Rim Fire burn scar. Census tract numbers for the Forest and Watershed Health project are
06109003100 and 06109003200

Activity Progress Narrative:

SNC completed coordination efforts with USFS on finalizing the NDR 2021 FWHP work plan. SNC also reviewed
USFS NDR bid documents prior to release. Specifically, SNC reviewed USFS bid packages with NDR compliance
language. SNC coordinated monthly update meetings with USFS to review work and make adjustments to time
schedules as needed. SNC coordinated USFS submittal of Caltrans permit application for fuel break work in state
highway right of way.

Project Number:
17-NDR-03

Project Title:
NDR Forest & Watershed Health

$59,716.00$10,417.00Sierra Nevada Conversancy

$19,245.00     Program Funds Drawdown $59,716.00

$59,716.00$10,417.00Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-03c
Activity Title: NDR Forest & Watershed Health SNC
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$240,000.00

Urgent Need California Conservation Corps

Total Projected Budget from All Sources $240,000.00

$0.00

$0.00

$240,000.00

$27,619.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$15,234.68

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activity Type:

$0.00

09/29/2020

$0.00

To Date

04/30/2020

N/A

$171,569.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Environmental Value Under Way

Activity Description:

Removal of dead trees for fuel reduction and to support the development of a biomass energy and wood products facility.
Forest restoration through the planting of resilient and diverse non-invasive trees in the Rim Fire burn scar areas. The activity
will reduce the risk of large damaging wildfires that threaten communities, and will restore forest and watershed health for the
communnitites located in the area and a large portion of the most heavily populated Bay Area of Northern Californoia. This
project will support healthy, resilient forests through restoration, reforestation, strategic thinning and other science-based
investments to ensure ecosystems health.

Location Description:

Throughout the 254,000 acre Rim Fire burn scar. Census track numbers for the Forest and Watershed Health project are
06109003100 and 06109003200

Activity Progress Narrative:

CCC coordinated with USFS and SNC to schedule a crew for work in the summer of 2021. The CCC crew will
return to the forest to complete one and a half "Spikes", which equal about three weeks of work. These final Spikes
will allow for the final fence replacement work to be completed. CCC staff did coordinate with HCD on the annual
NDR monitoring, which was completed in January, 2021.

Project Number:
17-NDR-03

Project Title:
NDR Forest & Watershed Health

$171,569.01$0.00California Conservation Corps

$15,234.68     Program Funds Drawdown $171,569.01

$171,569.01$0.00Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-03e
Activity Title: Conservations Corps Forest & Watershed Health
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of miles of protective fencing 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

17-NDR-04 / NDR-Biomass Facility & Wood Products CampusProject # /
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Projected Start Date:

Benefit Type:

Overall

$147,234.00

Urgent Need Sierra Nevada Conversancy

Total Projected Budget from All Sources $147,234.00

$0.00

$0.00

$147,234.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$5,302.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activity Type:

$0.00

09/30/2022

$0.00

To Date

05/30/2017

N/A

$21,105.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Environmental Value Planned

Activity Description:

The creation of a Biomass Utilization Facility that will use dead and dying trees (fuel) from the Forest and Watershed project to
generate energy for heating and cooling.  The creation of energy will produce additional revenue streams through the sale of
energy back to the area's utility companies.

Location Description:

The location of the Biomass facility will be determined by the feasibility study.  The site selection will begin in September, 2018.
 
County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109002200;22;1 TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1
TRACT;06109004200;42;1

Activity Progress Narrative:

SNC continued to coordinate with RCAC and their project development team on the three current BUF project
applicant’s NDR compliance and feasibility analysis, which needs to be done prior to final NDR funding approval. 
With SNC’s help, one more BUF project has been documented as meeting NDR compliance standards.  SNC has
also helped to coordinate ongoing work for the three BUF project’s environmental review processes with RCAC
and the environmental review consultant.  SNC staff’s work has helped to locate some non-traditional economic
development funding that can be made available to qualified BUF project applicants.

Project Number:
17-NDR-04

Project Title:
NDR-Biomass Facility & Wood Products Campus

$21,105.00$5,302.00Sierra Nevada Conversancy

$5,302.00     Program Funds Drawdown $21,105.00

$21,105.00$5,302.00Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-04d
Activity Title: NDR Biomass Facility & Wood Products SNC
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 2 2

Monitoring Visits 2 2

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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